
Lower Passaic River-Newark Bay 
Schedule of Upcoming Public Products 

As of 19 Aug 2010 

This is a list of upcoming products for public review, with estimated release dates. We will be 
updating this table periodically. 

PRODUCT ESTIMATED 
RELEASE 

DATE 

Preliminary Community Health and March 2010 
Safety Plan 

Pre-Final Design October 2010* 

Removal Action Work Plan December 201 0* 

Phase 3 Work Plan with Conceptual Early 2011 
Site Model 

NOTES 

Submitted to EPA March 4-
comments have been provided and 
revised document will be provided 
once 1s c 
*Note- Date dependent on 
resolution of applicable and relevant 

review. 
The CSM will be included as part of 
the Phase 3 Work Plan 
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